
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 04/21/2014

ESTIMATE SUMMARY 13:01:28

CONTID: C15790A        ESTIMATE NO: 0026 PROG 2005

PCN: 15790A-BID   COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25:SB INTERIM IMP SPEER-20TH PERCENT TIME:

PROJECT NO: IM 0252-387                   

I-25:SB INTERIM IMP SPEER-20TH

NAME OF ROAD: 025A

PROJECT COUNTIES: DENVER

CONTRACTOR:

HAMON CONTRACTORS, INC. PAY PERIOD ENDING 04/15/2014 DATE TIME STARTED 01/09/2012

5670 FRANKLIN STREET DATE LET 10/27/2011 DATE WORK BEGAN 01/09/2012

 DATE AWARDED 12/19/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 12/30/2011 DATE ACCEPTED

DENVER CO 80216                  DATE NOTICE TO PROCEED 01/09/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 13,810,548.14 PARTICIPATING $ $ 7,920.30

AWARD PROJECT AMT: 11,734,421.30 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.00

WORK DAYS

WORK DAYS

90.82%

1,267,244.17

7,920.30

7,920.30

7,920.30

$

$

$

$

12,543,303.97

0.00

12,543,303.97

0.00

12,543,303.97

-176,016.32

0.00

12,367,287.65

0.00

AMOUNT DUE 12,367,287.65 7,920.30

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 7,920.30

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

495.0 TIME ALLOW: 500

ORIG TIME ALLOW: 500
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PCN: 15790A-BID   ESTIMATE RUN 04/21/2014

PROJECT: IM 0252-387                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:01:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY          15790 I-25 AND 15TH ST

0005 Design Services Water line 1.000

0.000

628-50001  
 

25,000.001.000

0.00

1.000

L S 

25,000.00000

0010 Clearing and Grubbing 0.950

0.000

201-00000  
 

47,500.000.950

0.00

0.950

L S 

50,000.00000

0015 *Tree Trimming 0.000

0.000

202-00008  
 

0.000.000

0.00

0.000

HOUR

168.00000

0020 *Removal of Tree 83.000

0.000

202-00010  
 

23,074.0083.000

0.00

83.000

EACH

278.00000

0025 Removal of Inlet 20.000

0.000

202-00019  
 

5,560.0020.000

0.00

20.000

EACH

278.00000

0030 Removal of Pipe 1,762.000

0.000

202-00035  
 

59,908.001,762.000

0.00

1,762.000

LF  

34.00000

0035 Removal of Delineator 10.000

0.000

202-00090  
 

80.0010.000

0.00

10.000

EACH

8.00000

0040 *Removal of Wall 1,604.000

0.000

202-00155  
 

109,072.001,604.000

0.00

1,762.000

LF  

68.00000

0045 Removal of Sidewalk 184.000

0.000

202-00200  
 

1,472.00184.000

0.00

184.000

SY  

8.00000

0050 Removal of Gutter 262.000

0.000

202-00202  
 

1,834.00262.000

0.00

315.000

LF  

7.00000

0055 Removal of Curb and Gutter 1,414.000

0.000

202-00203  
 

4,242.001,414.000

0.00

1,547.000

LF  

3.00000
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PCN: 15790A-BID   ESTIMATE RUN 04/21/2014

PROJECT: IM 0252-387                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:01:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY          15790 I-25 AND 15TH ST

0060 Removal of Concrete Curb Ramp 28.000

0.000

202-00206  
 

532.0028.000

0.00

28.000

SY  

19.00000

0065 *Removal of Concrete Pavement 101.000

0.000

202-00210  
 

10,100.00101.000

0.00

101.000

SY  

100.00000

0070 *Removal of Asphalt Mat 6,679.000

0.000

202-00220  
 

26,716.006,679.000

0.00

6,679.000

SY  

4.00000

0075 *Removal of Asphalt Mat (Planing) 8,433.000

0.000

202-00240  
 

25,299.008,433.000

0.00

8,433.000

SY  

3.00000

0080 *Removal of Pavement Marking 17,526.000

322.000

202-00250  
 

35,696.0017,848.000

644.00

17,848.000

SF  

2.00000

0085 Removal of Bridge Railing 106.000

0.000

202-00425  
 

1,060.00106.000

0.00

106.000

LF  

10.00000

0090 Removal of Portions of Present Structure 1.000

0.000

202-00500  
 

7,500.001.000

0.00

1.000

EACH

7,500.00000

0095 *Removal of Light Standard Foundation 13.000

0.000

202-00705  
 

3,224.0013.000

0.00

13.000

EACH

248.00000

0100 Removal of Overhead Sign Structure 1.000

0.000

202-00805  
 

3,560.001.000

0.00

1.000

EACH

3,560.00000

0105 Removal of Ground Sign 4.000

0.000

202-00810  
 

300.004.000

0.00

4.000

EACH

75.00000

0110 Removal of Sign Panel 9.000

0.000

202-00821  
 

2,250.009.000

0.00

9.000

EACH

250.00000
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PCN: 15790A-BID   ESTIMATE RUN 04/21/2014

PROJECT: IM 0252-387                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:01:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY          15790 I-25 AND 15TH ST

0115 *Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

3,474.001.000

0.00

1.000

L S 

3,474.00000

0120 *Removal of Fence 1,904.000

0.000

202-01000  
 

4,760.001,904.000

0.00

1,904.000

LF  

2.50000

0125 *Removal of Guardrail Type 3 211.000

0.000

202-01130  
 

633.00211.000

0.00

211.000

LF  

3.00000

0130 Removal of Guardrail Type 4 938.000

0.000

202-01140  
 

17,822.00938.000

0.00

938.000

LF  

19.00000

0135 Removal of Guardrail Type 7 623.000

0.000

202-01170  
 

12,460.00623.000

0.00

641.000

LF  

20.00000

0140 *Removal of End Anchorage 2.000

0.000

202-01300  
 

290.002.000

0.00

2.000

EACH

145.00000

0145 Plug Culvert 7.000

0.000

202-04001  
 

8,834.007.000

0.00

7.000

EACH

1,262.00000

0150 Clean Culvert 2.000

0.000

202-04002  
 

9,000.002.000

0.00

2.000

EACH

4,500.00000

0155 *Unclassified Excavation (Complete In Place) 41,431.000

0.000

203-00010  
 

372,879.0041,431.000

0.00

41,431.000

CY  

9.00000

0160 Proof Rolling 17.000

0.000

203-01100  
 

2,040.0017.000

0.00

25.000

HOUR

120.00000

0165 Backhoe 3.000

0.000

203-01510  
 

270.003.000

0.00

160.000

HOUR

90.00000
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PCN: 15790A-BID   ESTIMATE RUN 04/21/2014

PROJECT: IM 0252-387                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:01:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY          15790 I-25 AND 15TH ST

0170 Dozing 6.000

0.000

203-01550  
 

990.006.000

0.00

6.000

HOUR

165.00000

0175 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

0.000

HOUR

100.00000

0180 *Sweeping (With Pickup Broom) 161.000

0.000

203-01622  
 

32,200.00161.000

0.00

161.000

HOUR

200.00000

0185 Structure Excavation 1,502.000

0.000

206-00000  
 

16,522.001,502.000

0.00

1,843.000

CY  

11.00000

0190 Filter Material (Class B) 0.000

0.000

206-00520  
 

0.000.000

0.00

0.000

CY  

67.00000

0195 Filter Material (Class C) 0.000

0.000

206-00530  
 

0.000.000

0.00

0.000

CY  

40.00000

0200 *Shoring (Area 7) 1.000

0.000

206-01787  
 

54,000.001.000

0.00

1.000

L S 

54,000.00000

0205 Shoring (Area 8) 1.000

0.000

206-01788  
 

19,000.001.000

0.00

1.000

L S 

19,000.00000

0210 Topsoil 1,043.000

0.000

207-00205  
 

22,946.001,043.000

0.00

1,043.000

CY  

22.00000

0215 Erosion Log (12 Inch) 30.000

0.000

208-00002  
 

120.0030.000

0.00

6,960.000

LF  

4.00000

0220 Erosion Log (20 Inch) 816.000

0.000

208-00009  
 

4,080.00816.000

0.00

7,016.000

LF  

5.00000
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PCN: 15790A-BID   ESTIMATE RUN 04/21/2014

PROJECT: IM 0252-387                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:01:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY          15790 I-25 AND 15TH ST

0225 Silt Fence 4,284.000

0.000

208-00020  
 

4,284.004,284.000

0.00

11,688.000

LF  

1.00000

0230 Sediment Basin 1.000

0.000

208-00030  
 

9,000.001.000

0.00

1.000

EACH

9,000.00000

0235 Check Dam 0.000

0.000

208-00040  
 

0.000.000

0.00

0.000

EACH

254.00000

0240 Concrete Washout Structure 2.000

0.000

208-00045  
 

1,876.002.000

0.00

4.000

EACH

938.00000

0245 Storm Drain Inlet Protection (Type 1) 3,134.000

0.000

208-00051  
 

9,402.003,134.000

0.00

4,884.000

LF  

3.00000

0250 Vehicle Tracking Pad 9.000

0.000

208-00070  
 

9,900.009.000

0.00

9.000

EACH

1,100.00000

0255 Removal and Disposal of Sediment (Labor) 471.000

0.000

208-00103  
 

15,072.00471.000

0.00

471.100

HOUR

32.00000

0260 Removal and Disposal of Sediment (Equipment) 18.000

0.000

208-00105  
 

990.0018.000

0.00

400.000

HOUR

55.00000

0265 Erosion Control Supervisor 478.000

0.000

208-00206  
 

4,780.00478.000

0.00

500.000

DAY 

10.00000

0270 Reset Overhead Sign Structure 1.000

0.000

210-00805  
 

7,000.001.000

0.00

1.000

EACH

7,000.00000

0275 Reset Ground Sign 1.000

0.000

210-00810  
 

300.001.000

0.00

1.000

EACH

300.00000
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PCN: 15790A-BID   ESTIMATE RUN 04/21/2014

PROJECT: IM 0252-387                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:01:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY          15790 I-25 AND 15TH ST

0280 Reset Sign Panel 22.000

1.000

210-00815  
 

4,025.0023.000

175.00

28.000

EACH

175.00000

0285 *Reset Variable Message Sign 1.000

0.000

210-00820  
 

8,756.001.000

0.00

1.000

EACH

8,756.00000

0290 *Reset Pedestal Pole 2.000

0.000

210-00858  
 

184.002.000

0.00

2.000

EACH

92.00000

0295 Adjust Manhole 2.000

0.000

210-04010  
 

1,882.002.000

0.00

2.000

EACH

941.00000

0300 Modify Manhole 1.000

0.000

210-04015  
 

1,021.001.000

0.00

1.000

EACH

1,021.00000

0305 Modify Inlet 4.000

0.000

210-04020  
 

3,512.004.000

0.00

4.000

EACH

878.00000

0310 Adjust Valve Box 5.000

0.000

210-04050  
 

1,345.005.000

0.00

5.000

EACH

269.00000

0315 *Seeding (Native) 2.500

0.200

212-00006  
 

1,836.002.700

136.00

2.700

ACRE

680.00000

0320 *Soil Conditioning 1.100

0.200

212-00032  
 

2,275.001.300

350.00

1.920

ACRE

1,750.00000

0325 *Sod 0.000

0.000

212-00050  
 

0.000.000

0.00

0.000

SF  

1.45000

0330 *Mulching (Weed Free Hay) 1.500

0.200

213-00002  
 

1,275.001.700

150.00

1.920

ACRE

750.00000
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PCN: 15790A-BID   ESTIMATE RUN 04/21/2014

PROJECT: IM 0252-387                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:01:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY          15790 I-25 AND 15TH ST

0335 *Mulch Tackifier 840.000

40.000

213-00061  
 

2,156.00880.000

98.00

880.000

LB  

2.45000

0340 *Soil Binder 0.000

0.000

213-00100  
 

0.000.000

0.00

1.920

ACRE

550.00000

0345 *Landscape Maintenance 0.000

0.500

214-00000  
 

9,062.500.500

9,062.50

1.000

L S 

18,125.00000

0350 *Deciduous Tree (2 Inch Caliper) (Furnish Only) 87.000

0.000

214-00222  
 

24,795.0087.000

0.00

87.000

EACH

285.00000

0355 *Soil Retention Blanket (Excelsior) 1,822.000

105.000

216-00211  
 

3,006.121,927.000

163.80

2,563.000

SY  

1.56000

0360 *Noxious Weed Management 5,209.000

0.000

217-00015  
 

4,948.555,209.000

0.00

9,293.000

SY  

0.95000

0365 Aggregate Base Course (Class 6) 9,178.000

0.000

304-06007  
 

220,272.009,178.000

0.00

9,178.000

CY  

24.00000

0370 Aggregate Base Course (Special) 85.000

0.000

304-09000  
 

2,550.0085.000

0.00

750.000

CY  

30.00000

0375 *Hot Mix Asphalt (Patching) (Asphalt) 511.980

0.000

403-00720  
 

70,945.07511.980

0.00

511.980

TON 

138.57000

0380 Emergency Pothole Repair 0.000

0.000

403-00800  
 

0.000.000

0.00

0.000

TON 

343.00000

0385 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

0.000.000

0.00

2,232.000

TON 

93.70000
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PCN: 15790A-BID   ESTIMATE RUN 04/21/2014

PROJECT: IM 0252-387                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:01:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY          15790 I-25 AND 15TH ST

0386 HMA (Spec) CMO 014 - Asphalt Mix Change 3,200.250

0.000

403-02000  
 

189,422.803,200.250

0.00

3,200.250

TON 

59.19000

0387 Added Item (Dollar)/ Asphalt Dispute Testing Costs -657.000

0.000

900-00006  
 

-657.00-657.000

0.00

-657.000

DOL 

1.00000

0388 Added Item (Dollar)/ -60.000

0.000

900-00006  
 

-60.00-60.000

0.00

-60.000

DOL 

1.00000

0390 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 6,309.390

0.000

403-33841  
 

334,397.676,309.390

0.00

7,439.000

TON 

53.00000

0395 *Emulsified Asphalt (Slow-Setting) 2,534.000

0.000

411-10255  
 

5,448.102,534.000

0.00

2,939.000

GAL 

2.15000

0400 *Concrete Pavement (6 Inch) 91.000

0.000

412-00600  
 

9,646.0091.000

0.00

91.000

SY  

106.00000

0405 *Concrete Pavement (9-1/2 Inch) 607.000

0.000

412-00950  
 

48,560.00607.000

0.00

607.000

SY  

80.00000

0410 Geotextile (Drainage) (Class 2) 0.000

0.000

420-00113  
 

0.000.000

0.00

0.000

SY  

37.00000

0415 *Drilled Caisson (48 Inch) 41.000

0.000

503-00048  
 

7,503.0041.000

0.00

41.000

LF  

183.00000

0420 *Drilled Caisson (54 Inch) 54.000

0.000

503-00054  
 

11,988.0054.000

0.00

68.000

LF  

222.00000

0425 Concrete Slope and Ditch Paving (Reinforced) 30.200

0.000

507-00100  
 

9,362.0030.200

0.00

30.200

CY  

310.00000
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PCN: 15790A-BID   ESTIMATE RUN 04/21/2014

PROJECT: IM 0252-387                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:01:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY          15790 I-25 AND 15TH ST

0430 Concrete Class B (Miscellaneous) 0.000

0.000

601-01025  
 

0.000.000

0.00

0.000

CY  

525.00000

0435 15 Inch Reinforced Concrete Pipe (Complete In Place) 53.000

0.000

603-01155  
 

5,724.0053.000

0.00

53.000

LF  

108.00000

0440 18 Inch Reinforced Concrete Pipe (Complete In Place) 443.000

0.000

603-01185  
 

43,414.00443.000

0.00

447.000

LF  

98.00000

0445 30 Inch Reinforced Concrete Pipe (Complete In Place) 1,361.000

0.000

603-01305  
 

157,876.001,361.000

0.00

1,361.000

LF  

116.00000

0450 38x24 Inch Reinforced Concrete Pipe Elliptical 690.000

0.000

603-02305  
 

95,910.00690.000

0.00

690.000

LF  

139.00000

0455 Inlet Type C (5 Foot) 2.000

0.000

604-00305  
 

5,062.002.000

0.00

3.000

EACH

2,531.00000

0460 Inlet Type C (10 Foot) 1.000

0.000

604-00310  
 

2,755.001.000

0.00

1.000

EACH

2,755.00000

0465 Inlet Type C (15 Foot) 1.000

0.000

604-00315  
 

3,838.001.000

0.00

1.000

EACH

3,838.00000

0470 *Inlet Type 16 (5 Foot) 1.000

0.000

604-16005  
 

2,732.001.000

0.00

1.000

EACH

2,732.00000

0475 *Vane Grate Inlet (5 Foot) 2.000

0.000

604-25005  
 

9,600.002.000

0.00

2.000

EACH

4,800.00000

0480 *Vane Grate Inlet Special (5 Foot) 7.000

0.000

604-25006  
 

39,200.007.000

0.00

7.000

EACH

5,600.00000
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PCN: 15790A-BID   ESTIMATE RUN 04/21/2014

PROJECT: IM 0252-387                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:01:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY          15790 I-25 AND 15TH ST

0485 *Vane Grate Inlet Special (10 Foot) 6.000

0.000

604-25011  
 

34,200.006.000

0.00

6.000

EACH

5,700.00000

0490 Manhole Slab Base (10 Foot) 6.000

0.000

604-30010  
 

11,058.006.000

0.00

6.000

EACH

1,843.00000

0495 Manhole Special (25 Foot) 1.000

0.000

604-39025  
 

35,000.001.000

0.00

1.000

EACH

35,000.00000

0500 *Manhole (Traffic Management System) 0.000

0.000

604-39050  
 

0.000.000

0.00

0.000

EACH

3,285.00000

0505 *Meter Vault 0.000

0.000

604-50700  
 

0.000.000

0.00

0.000

EACH

3,000.00000

0510 *Guardrail Type 3 (6-3 Post Spacing) 300.000

0.000

606-00301  
 

4,380.00300.000

0.00

300.000

LF  

14.60000

0510 MATERIAL ALLOWANCE Guardrail Type 3 0.000

0.000

0.000.000

0.00LF  

4.95000

0515 Guardrail Type 7 (Style CA) 683.000

0.000

606-00710  
 

32,442.50683.000

0.00

696.000

LF  

47.50000

0520 Guardrail Type 7 (Style CD) 127.000

0.000

606-00730  
 

8,255.00127.000

0.00

138.000

LF  

65.00000

0525 Guardrail Type 7 (Style CD) (Special) 154.000

0.000

606-00731  
 

9,681.98154.000

0.00

154.000

LF  

62.87000

0530 Guardrail Type 7 (Style CE) 152.000

0.000

606-00740  
 

15,414.32152.000

0.00

152.000

LF  

101.41000
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CAT NO0200 ROADWAY          15790 I-25 AND 15TH ST

0535 Guardrail Type 7 (Style CE) (Special) 61.000

0.000

606-00741  
 

7,905.6061.000

0.00

61.000

LF  

129.60000

0540 *End Anchorage Type 3D 1.000

0.000

606-01340  
 

600.001.000

0.00

1.000

EACH

600.00000

0540 MATERIAL ALLOWANCE End Anchorage Type 3D 0.000

0.000

0.000.000

0.00LF  

419.50000

0545 *Transition Type 3G 1.000

0.000

606-01370  
 

1,057.351.000

0.00

1.000

EACH

1,057.35000

0545 MATERIAL ALLOWANCE Transition Type 3G 0.000

0.000

0.000.000

0.00EACH

406.00000

0550 *End Anchorage (Nonflared) 2.000

0.000

606-02003  
 

3,743.502.000

0.00

2.000

EACH

1,871.75000

0550 MATERIAL ALLOWANCE End Anchorage (Nonflared) 0.000

0.000

0.000.000

0.00EACH

1,355.00000

0555 *Fence (Plastic) 1,807.000

0.000

607-11525  
 

7,228.001,807.000

0.00

1,807.000

LF  

4.00000

0560 *Fence Chain Link (72 Inch) 86.000

0.000

607-53172  
 

3,074.5086.000

0.00

86.000

LF  

35.75000

0565 *Concrete Sidewalk 482.000

0.000

608-00000  
 

14,942.00482.000

0.00

482.000

SY  

31.00000

0570 *Concrete Curb Ramp 13.000

0.000

608-00010  
 

741.0013.000

0.00

13.000

SY  

57.00000
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NO.

ITEM
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PERIOD
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CAT NO0200 ROADWAY          15790 I-25 AND 15TH ST

0575 *Curb and Gutter Type 2 (Section II-B) 628.000

0.000

609-21020  
 

11,304.00628.000

0.00

719.000

LF  

18.00000

0580 *Gutter Type 2 (2 Foot) 271.000

0.000

609-24002  
 

4,336.00271.000

0.00

271.000

LF  

16.00000

0585 *Gutter Type 2 (4 Foot) 188.000

0.000

609-24004  
 

6,016.00188.000

0.00

188.000

LF  

32.00000

0590 Delineator (Type I) 2.000

0.000

612-00001  
 

34.002.000

0.00

2.000

EACH

17.00000

0595 Delineator (Type II) 8.000

0.000

612-00002  
 

152.008.000

0.00

8.000

EACH

19.00000

0600 Delineator (Type I) (Barrier) 21.000

0.000

612-00021  
 

630.0021.000

0.00

23.000

EACH

30.00000

0605 Delineator (Type II) (Barrier) 48.000

0.000

612-00022  
 

1,680.0048.000

0.00

49.000

EACH

35.00000

0610 *Location Marker (Fiber Optic)(Dome) 2.000

0.000

612-00260  
 

130.002.000

0.00

2.000

EACH

65.00000

0615 Location Marker (Utility)(Flat Slat) 2.000

0.000

612-00270  
 

130.002.000

0.00

2.000

EACH

65.00000

0620 *2 Inch Electrical Conduit 246.000

0.000

613-00200  
 

1,070.10246.000

0.00

246.000

LF  

4.35000

0625 *2 Inch Electrical Conduit (Bored) 1,823.000

0.000

613-00206  
 

16,953.901,823.000

0.00

1,823.000

LF  

9.30000
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0630 *3 Inch Electrical Conduit (Bored) 541.000

0.000

613-00306  
 

6,486.59541.000

0.00

541.000

LF  

11.99000

0635 *4 Inch Electrical Conduit (Bored) 2,976.000

0.000

613-00408  
 

54,460.802,976.000

0.00

2,976.000

LF  

18.30000

0640 *2 Inch Electrical Conduit (Plastic) 2,539.000

0.000

613-01200  
 

32,880.052,539.000

0.00

2,800.000

LF  

12.95000

0645 *3 Inch Electrical Conduit (Plastic) 60.000

0.000

613-01300  
 

987.0060.000

0.00

60.000

LF  

16.45000

0650 *Pull Box (24"x36"x24") 2.000

0.000

613-07023  
 

1,962.002.000

0.00

8.000

EACH

981.00000

0655 *Pull Box (16"x24"x12") 13.000

0.000

613-07026  
 

8,138.0013.000

0.00

13.000

EACH

626.00000

0660 *Pull Box (Install Only) 9.000

0.000

613-07199  
 

4,680.009.000

0.00

9.000

EACH

520.00000

0665 *Wiring 0.800

0.000

613-10000  
 

13,654.400.800

0.00

0.800

L S 

17,068.00000

0670 *Luminaire (Special) 3.000

0.000

613-16000  
 

1,194.003.000

0.00

3.000

EACH

398.00000

0675 *Light Standard Metal (40 Foot) 12.000

0.000

613-34400  
 

44,484.0012.000

0.00

12.000

EACH

3,707.00000

0675 MATERIAL ALLOWANCE Light Standard Metal (40 Foot) 0.000

0.000

0.000.000

0.00EACH

2,527.58000
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ITEM
NO.
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0680 *Light Standard Metal (70 Foot) 3.000

0.000

613-34700  
 

15,240.003.000

0.00

3.000

EACH

5,080.00000

0680 MATERIAL ALLOWANCE Light Standard Metal (70 Foot) 0.000

0.000

0.000.000

0.00EACH

3,981.00000

0685 *Light Standard Foundation 14.000

0.000

613-40010  
 

14,252.0014.000

0.00

14.000

EACH

1,018.00000

0690 *Luminaire High Pressure Sodium (100 Watt) 4.000

0.000

613-70100  
 

5,272.004.000

0.00

4.000

EACH

1,318.00000

0690 MATERIAL ALLOWANCE Luminaire HPS (100 W) 0.000

0.000

0.000.000

0.00EACH

808.27000

0695 *Luminaire High Pressure Sodium (150 Watt) 8.000

0.000

613-70150  
 

19,488.008.000

0.00

8.000

EACH

2,436.00000

0700 *Luminaire High Pressure Sodium (250 Watt) 10.000

0.000

613-70250  
 

12,250.0010.000

0.00

10.000

EACH

1,225.00000

0700 MATERIAL ALLOWANCE Luminaire HPS (250 W) 0.000

0.000

0.000.000

0.00EACH

930.67000

0705 *Luminaire High Pressure Sodium (400 Watt) 6.000

0.000

613-70400  
 

10,962.006.000

0.00

6.000

EACH

1,827.00000

0705 MATERIAL ALLOWANCE Luminaire HPS (400 W) 0.000

0.000

0.000.000

0.00EACH

1,040.67000

0710 Sign Panel (Class I) 20.000

0.000

614-00011  
 

320.0020.000

0.00

20.000

SF  

16.00000
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0715 *Sign Panel (Class II) 150.000

0.000

614-00012  
 

3,600.00150.000

0.00

150.000

SF  

24.00000

0720 *Sign Panel (Class III) 854.000

0.000

614-00013  
 

28,182.00854.000

0.00

854.000

SF  

33.00000

0725 *Sign Post (Special) 56.000

-28.000

614-00040  
 

2,100.0028.000

-2,100.00

56.000

LF  

75.00000

0730 *Steel Sign Post (2x2 Inch Tubing) 10.000

0.000

614-00216  
 

120.0010.000

0.00

10.000

LF  

12.00000

0735 *Steel Sign Post (W 10x22) 64.000

-31.000

614-01022  
 

2,640.0033.000

-2,480.00

64.000

LF  

80.00000

0740 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

11.000

0.000

614-01573  
 

3,850.0011.000

0.00

11.000

EACH

350.00000

0745 *Concrete Footing (Type 5) 2.000

0.000

614-03005  
 

5,000.002.000

0.00

2.000

EACH

2,500.00000

0750 *Concrete Footing (Traffic Signal Pole) 4.000

0.000

614-03100  
 

9,924.004.000

0.00

4.000

EACH

2,481.00000

0755 Monotube Overhead Sign Cantilever (24 Inch Diameter) 1.000

0.000

614-32400  
 

35,000.001.000

0.00

1.000

EACH

35,000.00000

0755 MATERIAL ALLOWANCE Monotube Overhead Sign Cantilever 
(24")

0.000

0.000

0.000.000

0.00EACH

29,531.70000

0760 Monotube Overhead Sign Bridge (24 Inch Diameter) 1.000

0.000

614-42400  
 

70,000.001.000

0.00

1.000

EACH

70,000.00000
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0765 *Pedestrian Signal Face (16) (Countdown) 8.000

0.000

614-70150  
 

4,352.008.000

0.00

8.000

EACH

544.00000

0770 *Traffic Signal Face (12-12-12) 16.000

0.000

614-70336  
 

11,376.0016.000

0.00

16.000

EACH

711.00000

0775 *Traffic Signal Controller Cabinet 1.000

0.000

614-72855  
 

11,271.001.000

0.00

1.000

EACH

11,271.00000

0775 MATERIAL ALLOWANCE Traffic Signal Controller Cabinet 0.000

0.000

0.000.000

0.00EACH

7,400.00000

0780 *Pedestrian Push Button 8.000

0.000

614-72860  
 

1,712.008.000

0.00

8.000

EACH

214.00000

0785 *Fire Preemption Unit and Timer 2.000

0.000

614-72866  
 

6,694.002.000

0.00

2.000

EACH

3,347.00000

0790 *Intersection Detection System (Camera) 2.000

0.000

614-72886  
 

12,482.002.000

0.00

2.000

EACH

6,241.00000

0790 MATERIAL ALLOWANCE Interesection Detection System 
(Camera)

0.000

0.000

0.000.000

0.00EACH

5,300.00000

0795 *Microwave Vehicle Radar Detector 1.000

0.000

614-72887  
 

13,329.001.000

0.00

1.000

EACH

13,329.00000

0800 *Wireless Magnetometer Vehicle Detection system 1.000

0.000

614-72900  
 

20,168.001.000

0.00

1.000

EACH

20,168.00000

0805 *Traffic Signal-Light Pole Steel (2-30 Foot Mast Arm) 2.000

0.000

614-81230  
 

42,128.002.000

0.00

2.000

EACH

21,064.00000
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0805 MATERIAL ALLOWANCE Traffic Signal Light Pole Steet 0.000

0.000

0.000.000

0.00EACH

15,902.00000

0810 *Traffic Signal Pedestal Pole Steel 2.000

0.000

614-84000  
 

8,326.002.000

0.00

2.000

EACH

4,163.00000

0810 MATERIAL ALLOWANCE Traffic Signal Pedestal Pole Steel 0.000

0.000

0.000.000

0.00EACH

3,018.00000

0815 *Traffic Signal Controller (Solid State) 
(Full-Actuated) 

1.000

0.000

614-86239  
 

8,836.001.000

0.00

1.000

EACH

8,836.00000

0815 MATERIAL ALLOWANCE Traffic Signal Controller 0.000

0.000

0.000.000

0.00EACH

2,000.00000

0820 *Fiber Optic Cable (Single Mode) (12 Fiber) 402.000

0.000

614-87010  
 

924.60402.000

0.00

402.000

LF  

2.30000

0825 *Closed Circuit Television Pole 1.000

0.000

614-87325  
 

3,780.001.000

0.00

1.000

EACH

3,780.00000

0830 *Fiber Optic Cable (Single Mode) (48 Strands) 1,720.000

0.000

614-87448  
 

5,332.001,720.000

0.00

1,720.000

LF  

3.10000

0835 *Fiber Optic Cable (Single Mode) (144 Strands) 1,722.000

0.000

614-87498  
 

9,384.901,722.000

0.00

1,722.000

LF  

5.45000

0840 30 Inch Welded Steel Pipe 30.500

0.000

619-10300  
 

106,414.5030.500

0.00

30.500

LF  

3,489.00000

0845 *Detour Pavement 0.000

0.000

621-00450  
 

0.000.000

0.00

0.000

SY  

65.00000
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0850 *Sprinkler System 0.950

0.000

623-09900  
 

25,531.250.950

0.00

1.000

L S 

26,875.00000

0855 Construction Surveying 0.950

0.000

625-00000  
 

61,750.000.950

0.00

0.950

L S 

65,000.00000

0860 Construction Surveying (Hourly) 32.000

0.000

625-00001  
 

2,688.0032.000

0.00

32.000

HOUR

84.00000

0865 *Mobilization 0.950

0.000

626-00000  
 

919,125.000.950

0.00

0.950

L S 

967,500.00000

0870 Public Information Services 1.000

0.000

626-01000  
 

10,000.001.000

0.00

1.000

L S 

10,000.00000

0875 *Epoxy Pavement Marking 117.000

0.000

627-00005  
 

26,325.00117.000

0.00

117.000

GAL 

225.00000

0880 *Pavement Marking Paint (Low VOC Solvent Base) 284.000

21.000

627-00012  
 

13,725.00305.000

945.00

850.000

GAL 

45.00000

0885 *Preformed Plastic Pavement Marking (Type I) 984.000

0.000

627-01001  
 

11,808.00984.000

0.00

984.000

SF  

12.00000

0890 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 915.000

0.000

627-30332  
 

9,150.00915.000

0.00

915.000

SF  

10.00000

0895 *Flagging 5,335.000

0.000

630-00000  
 

101,365.005,335.000

0.00

5,335.000

HOUR

19.00000

0900 *Uniformed Traffic Control 1,062.000

0.000

630-00003  
 

74,340.001,062.000

0.00

1,062.300

HOUR

70.00000
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0905 *Traffic Control Vehicle 9.000

0.000

630-00004  
 

27,000.009.000

0.00

10.000

EACH

3,000.00000

0910 *Traffic Control Inspection 287.000

0.000

630-00007  
 

2,870.00287.000

0.00

287.000

DAY 

10.00000

0915 *Traffic Control Management 387.000

0.000

630-00012  
 

19,350.00387.000

0.00

460.000

DAY 

50.00000

0920 *Flashing Beacon (Portable) 3.000

0.000

630-80001  
 

6,000.003.000

0.00

3.000

EACH

2,000.00000

0925 *Barricade (Type 3 M-A) (Temporary) 18.000

0.000

630-80335  
 

1,800.0018.000

0.00

18.000

EACH

100.00000

0930 *Construction Traffic Sign (Panel Size A) 172.000

0.000

630-80341  
 

17,200.00172.000

0.00

172.000

EACH

100.00000

0935 *Construction Traffic Sign (Panel Size B) 96.000

0.000

630-80342  
 

13,440.0096.000

0.00

96.000

EACH

140.00000

0940 *Construction Traffic Sign (Panel Size C) 12.000

0.000

630-80343  
 

2,400.0012.000

0.00

12.000

EACH

200.00000

0945 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

10.000

0.000

630-80358  
 

7,000.0010.000

0.00

10.000

EACH

700.00000

0950 *Portable Message Sign Panel 680.000

0.000

630-80359  
 

85,000.00680.000

0.00

680.000

DAY 

125.00000

0955 *Drum Channelizing Device 86.000

0.000

630-80360  
 

2,580.0086.000

0.00

86.000

EACH

30.00000



CONTID: C15790A        COLORADO DEPARTMENT OF TRANSPORTATION Page 21

PCN: 15790A-BID   ESTIMATE RUN 04/21/2014

PROJECT: IM 0252-387                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:01:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY          15790 I-25 AND 15TH ST

0960 Concrete Barrier (Temporary) 5,608.000

0.000

630-80370  
 

168,240.005,608.000

0.00

5,608.000

LF  

30.00000

0965 *Traffic Cone 463.000

0.000

630-80380  
 

9,260.00463.000

0.00

500.000

EACH

20.00000

0970 Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

5.000

0.000

630-85006  
 

59,570.005.000

0.00

5.000

EACH

11,914.00000

0975 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

4.000

0.000

630-85040  
 

28,000.004.000

0.00

4.000

EACH

7,000.00000

0980 *Traffic Signal (Temporary) 1.000

0.000

630-86800  
 

9,409.001.000

0.00

1.000

L S 

9,409.00000

0985 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

500,000.000

F A 

1.00000

0990 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0995 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

0.000

F A 

1.00000

1000 F/A Asphalt Cement Cost Adjustment 8,035.330

0.000

700-70019  
 

8,035.338,035.330

0.00

95,000.000

F A 

1.00000

1005 F/A On-The-Job Trainee 4,000.000

0.000

700-70021  
 

4,000.004,000.000

0.00

4,000.000

HOUR

1.00000

1010 F/A Quality Incentive Payment 7,729.430

0.000

700-70025  
 

7,729.437,729.430

0.00

7,729.430

F A 

1.00000



CONTID: C15790A        COLORADO DEPARTMENT OF TRANSPORTATION Page 22

PCN: 15790A-BID   ESTIMATE RUN 04/21/2014

PROJECT: IM 0252-387                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:01:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY          15790 I-25 AND 15TH ST

1015 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

1020 F/A Video Taping 0.000

0.000

700-70033  
 

0.000.000

0.00

0.000

F A 

1.00000

1025 F/A Dewatering 648,998.350

0.000

700-70034  
 

648,998.35648,998.350

0.00

648,998.350

F A 

1.00000

1030 F/A Adjust Utilities 36,463.100

0.000

700-70060  
 

36,463.1036,463.100

0.00

40,000.000

F A 

1.00000

1035 F/A Furnish Noise Mitigation 2,451.240

0.000

700-70080  
 

2,451.242,451.240

0.00

2,451.240

F A 

1.00000

1040 F/A Provide Temporary Lighting 0.000

0.000

700-70081  
 

0.000.000

0.00

0.000

F A 

1.00000

1045 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

0.000

F A 

1.00000

1050 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

1055 *F/A Environmental Health & Safety Management 27,617.040

0.000

700-70589  
 

27,617.0427,617.040

0.00

27,617.040

F A 

1.00000

1915 Potholing 118.000

0.000

203-01597  
 

21,240.00118.000

0.00

118.000

HOUR

180.00000

1916 Storm Drain Inlet Protection 15.000

0.000

208-00050  
 

4,415.8515.000

0.00

15.000

EACH

294.39000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:01:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY          15790 I-25 AND 15TH ST

1917 Temporary Berms 30.000

0.000

208-00300  
 

135.9030.000

0.00

30.000

LF  

4.53000

1918 Res Fence 831.000

0.000

210-01000  
 

5,168.82831.000

0.00

831.000

LF  

6.22000

1919 Uninterrupted Power Supply 1.000

0.000

614-86800  
 

5,875.001.000

0.00

2.000

EACH

5,875.00000

1919 MATERIAL ALLOWANCE UPS 0.000

0.000

0.000.000

0.00EACH

4,000.00000

1920 Added Item (Each)/ Guardrail Thrie-Beam Attenuator 2.000

0.000

900-00007  
 

1,934.002.000

0.00

2.000

EACH

967.00000

1930 F/A Partnering MCR, July 2012 1,913.250

0.000

700-70011  
 

1,913.251,913.250

0.00

1,913.250

F A 

1.00000

1935 Added Item (Dollar)/ Price Reduction for Violation of 
Working Time Limitations

-450.000

0.000

900-00006  
 

-450.00-450.000

0.00

-450.000

DOL 

1.00000

1940 Rem of Pull Box Minor Contract Revisions, September, 
2012

1.000

0.000

202-00827  
 

104.001.000

0.00

1.000

EACH

104.00000

1941 Riprap (9 In) Minor Contract Revisions, September, 2012 8.000

0.000

506-00209  
 

660.168.000

0.00

8.000

CY  

82.52000

1942 Pull Box (30"x48"x24") Minor Contract Revisions, 
September, 2012

1.000

0.000

613-07040  
 

1,763.001.000

0.00

1.000

EACH

1,763.00000

1945 Added Item (Each)/ Pull Box (Furnish Only) 9.000

0.000

900-00007  
 

2,761.029.000

0.00

9.000

EACH

306.78000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:01:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY          15790 I-25 AND 15TH ST

1960 Clear and Grub CMO 11 - Wall A Storm Sewer 0.080

0.000

201-00001  
 

4,000.000.080

0.00

0.080

ACRE

50,000.00000

1961 Rem Manhole CMO 11 - Wall A Storm Sewer 2.000

0.000

202-00021  
 

3,040.002.000

0.00

2.000

EACH

1,520.00000

1962 15 In RCP (CIP) CMO 11 - Wall A Storm Sewer 0.000

0.000

603-01155  
 

0.000.000

0.00

0.000

LF  

108.00000

1963 24 In RCP (CIP) CMO 11 - Wall A Storm Sewer 346.000

0.000

603-01245  
 

45,326.00346.000

0.00

346.000

LF  

131.00000

1964 24 In RCP Spec CMO 11 - Wall A Storm Sewer 250.000

0.000

603-03240  
 

57,000.00250.000

0.00

250.000

LF  

228.00000

1965 MH Slab Base (5 Ft) CMO 11 - Wall A Storm Sewer 3.000

0.000

604-30005  
 

5,427.003.000

0.00

3.000

EACH

1,809.00000

1966 Mobilization CMO 11 - Wall A Storm Sewer 1.000

0.000

626-00000  
 

2,875.001.000

0.00

0.000

L S 

2,875.00000

1967 F/A Landscaping CMO 11 - Wall A Storm Sewer 0.000

0.000

700-70310  
 

0.000.000

0.00

0.000

F A 

1.00000

1970 F/A Emergency Repair CMO 013 - DWD Flood Damage Repairs 6,885.990

0.000

700-70032  
 

6,885.996,885.990

0.00

6,885.990

F A 

1.00000

1980 Added Item (Each)/ Minor Contract Revisions - May, 2013 3.000

0.000

900-00007  
 

2,898.723.000

0.00

3.000

EACH

966.24000

CAT 5,913,461.857,144.306,995,327.76CURRENT AMT0200 $ $ $
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NO.
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NO.
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QTY THIS PERIOD
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PERIOD
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CUMULATIVE
AMOUNT

CAT NO0210 CENTRAL STREET      17098 17098

1060 Clearing and Grubbing 0.050

0.000

201-00000  
 

2,500.000.050

0.00

0.050

L S 

50,000.00000

1065 Removal of Inlet 7.000

0.000

202-00019  
 

1,946.007.000

0.00

7.000

EACH

278.00000

1070 Removal of Pipe 194.000

0.000

202-00035  
 

6,596.00194.000

0.00

194.000

LF  

34.00000

1075 Removal of Sidewalk 59.000

0.000

202-00200  
 

472.0059.000

0.00

59.000

SY  

8.00000

1080 Removal of Curb and Gutter 659.000

0.000

202-00203  
 

1,977.00659.000

0.00

659.000

LF  

3.00000

1085 Removal of Concrete Curb Ramp 47.000

0.000

202-00206  
 

893.0047.000

0.00

47.000

SY  

19.00000

1090 *Removal of Asphalt Mat 551.000

0.000

202-00220  
 

2,204.00551.000

0.00

551.000

SY  

4.00000

1095 *Removal of Asphalt Mat (Planing) 363.000

0.000

202-00240  
 

1,089.00363.000

0.00

363.000

SY  

3.00000

1100 *Removal of Pavement Marking 811.000

0.000

202-00250  
 

1,622.00811.000

0.00

811.000

SF  

2.00000

1105 Removal of Portions of Present Structure 1.000

0.000

202-00500  
 

7,500.001.000

0.00

1.000

EACH

7,500.00000

1110 Removal of Ground Sign 3.000

0.000

202-00810  
 

225.003.000

0.00

3.000

EACH

75.00000
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NO.

ITEM
NO.

ITEM
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CURRENT
QUANTITY/
UNITS
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
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PERIOD
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CUMULATIVE
AMOUNT

CAT NO0210 CENTRAL STREET      17098 17098

1115 Removal of Sign Panel 1.000

0.000

202-00821  
 

250.001.000

0.00

1.000

EACH

250.00000

1120 Removal of Guardrail Type 7 62.000

0.000

202-01170  
 

1,240.0062.000

0.00

62.000

LF  

20.00000

1125 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

0.000

EACH

4,500.00000

1130 Embankment Material (Complete In Place) 162.000

0.000

203-00060  
 

3,726.00162.000

0.00

162.000

CY  

23.00000

1135 Potholing 86.000

0.000

203-01597  
 

15,480.0086.000

0.00

86.000

HOUR

180.00000

1140 Topsoil 16.000

0.000

207-00205  
 

352.0016.000

0.00

16.000

CY  

22.00000

1145 Silt Fence 955.000

0.000

208-00020  
 

955.00955.000

0.00

955.000

LF  

1.00000

1150 Gravel Bag 600.000

0.000

208-00034  
 

1,200.00600.000

0.00

600.000

LF  

2.00000

1155 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

0.000

EACH

938.00000

1160 Storm Drain Inlet Protection (Type 2) 0.000

0.000

208-00052  
 

0.000.000

0.00

0.000

LF  

3.00000

1165 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

1,100.00000
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NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
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PERIOD
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CUMULATIVE
AMOUNT

CAT NO0210 CENTRAL STREET      17098 17098

1170 Removal and Disposal of Sediment (Labor) 29.000

0.000

208-00103  
 

928.0029.000

0.00

40.000

HOUR

32.00000

1175 Removal and Disposal of Sediment (Equipment) 3.000

0.000

208-00105  
 

165.003.000

0.00

40.000

HOUR

55.00000

1180 Sweeping (Sediment Removal) 33.000

0.000

208-00106  
 

4,950.0033.000

0.00

50.000

HOUR

150.00000

1185 Erosion Control Supervisor 45.000

0.000

208-00206  
 

450.0045.000

0.00

45.000

DAY 

10.00000

1190 Reset Ground Sign 15.000

2.000

210-00810  
 

5,100.0017.000

600.00

17.000

EACH

300.00000

1195 Reset Sign Panel 17.000

0.000

210-00815  
 

2,975.0017.000

0.00

17.000

EACH

175.00000

1200 Reset Air Vent 1.000

0.000

210-01720  
 

1,385.001.000

0.00

1.000

EACH

1,385.00000

1205 Adjust Manhole 1.000

0.000

210-04010  
 

941.001.000

0.00

1.000

EACH

941.00000

1210 Modify Manhole 7.000

0.000

210-04015  
 

7,147.007.000

0.00

7.000

EACH

1,021.00000

1215 Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

0.000

EACH

878.00000

1220 Adjust Valve Box 1.000

0.000

210-04050  
 

269.001.000

0.00

1.000

EACH

269.00000
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NO.

ITEM
NO.

ITEM
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PERIOD
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CUMULATIVE
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CAT NO0210 CENTRAL STREET      17098 17098

1225 *Seeding (Native) 0.100

0.000

212-00006  
 

68.000.100

0.00

0.100

ACRE

680.00000

1230 *Soil Conditioning 0.100

0.000

212-00032  
 

175.000.100

0.00

0.100

ACRE

1,750.00000

1235 *Sod 386.000

0.000

212-00050  
 

559.70386.000

0.00

386.000

SF  

1.45000

1240 *Landscape Restoration 1.000

0.000

212-01200  
 

3,500.001.000

0.00

1.000

L S 

3,500.00000

1245 *Mulching (Weed Free Hay) 0.100

0.000

213-00002  
 

75.000.100

0.00

0.100

ACRE

750.00000

1250 *Mulch Tackifier 20.000

0.000

213-00061  
 

49.0020.000

0.00

20.000

LB  

2.45000

1255 *Noxious Weed Management 0.000

0.000

217-00015  
 

0.000.000

0.00

0.000

SY  

0.95000

1260 *Hot Mix Asphalt (Patching) (Asphalt) 247.120

0.000

403-00720  
 

34,243.42247.120

0.00

247.120

TON 

138.57000

1265 Pedestrian Railing (Steel)(Special) 332.000

0.000

514-00201  
 

54,780.00332.000

0.00

350.000

LF  

165.00000

1270 15 Inch Reinforced Concrete Pipe (Complete In Place) 251.000

0.000

603-01155  
 

27,108.00251.000

0.00

251.000

LF  

108.00000

1275 18 Inch Reinforced Concrete Pipe (Complete In Place) 62.000

0.000

603-01185  
 

6,076.0062.000

0.00

62.000

LF  

98.00000
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NO.
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NO.
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THIS
PERIOD
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CUMULATIVE
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CAT NO0210 CENTRAL STREET      17098 17098

1280 24 Inch Reinforced Concrete Pipe (Complete In Place) 108.000

0.000

603-01245  
 

14,148.00108.000

0.00

108.000

LF  

131.00000

1285 Inlet Type C (10 Foot) 1.000

0.000

604-00310  
 

2,755.001.000

0.00

1.000

EACH

2,755.00000

1290 *Inlet Type 16 (5 Foot) 6.000

0.000

604-16005  
 

16,392.006.000

0.00

6.000

EACH

2,732.00000

1295 *Inlet Type 16 (Double) (5 Foot) 3.000

0.000

604-16505  
 

10,800.003.000

0.00

3.000

EACH

3,600.00000

1300 *Inlet Type 16 (Triple) (10 Foot) 2.000

0.000

604-16610  
 

11,600.002.000

0.00

2.000

EACH

5,800.00000

1305 Manhole Slab Base (5 Foot) 1.000

0.000

604-30005  
 

1,809.001.000

0.00

1.000

EACH

1,809.00000

1310 Manhole Slab Base (10 Foot) 4.000

0.000

604-30010  
 

7,372.004.000

0.00

4.000

EACH

1,843.00000

1315 *Concrete Sidewalk 13.000

0.000

608-00000  
 

403.0013.000

0.00

352.000

SY  

31.00000

1320 *Concrete Sidewalk (6 Inch) 1,728.000

0.000

608-00006  
 

46,656.001,728.000

0.00

1,839.000

SY  

27.00000

1325 *Concrete Curb Ramp 120.000

0.000

608-00010  
 

6,840.00120.000

0.00

158.000

SY  

57.00000

1330 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

0.000

LF  

24.00000
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CAT NO0210 CENTRAL STREET      17098 17098

1335 *Curb and Gutter Type 2 (Section II-B) 632.000

0.000

609-21020  
 

11,376.00632.000

0.00

632.000

LF  

18.00000

1340 *Curb Type 4 (Section B) 246.000

0.000

609-40010  
 

8,610.00246.000

0.00

287.000

LF  

35.00000

1345 *Median Cover Material (Concrete) 3,461.000

0.000

610-00030  
 

20,766.003,461.000

0.00

3,793.000

SF  

6.00000

1350 *3 Inch Electrical Conduit (Bored) 300.000

0.000

613-00306  
 

3,597.00300.000

0.00

300.000

LF  

11.99000

1355 *2 Inch Electrical Conduit (Plastic) 1,816.000

0.000

613-01200  
 

23,517.201,816.000

0.00

1,816.000

LF  

12.95000

1360 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

0.000

LF  

16.45000

1365 *6 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01600  
 

0.000.000

0.00

0.000

LF  

18.25000

1370 *Wiring 0.200

0.000

613-10000  
 

3,413.600.200

0.00

0.200

L S 

17,068.00000

1375 *Light Standard Metal (35 Foot) 9.000

0.000

613-34350  
 

37,206.009.000

0.00

9.000

EACH

4,134.00000

1375 MATERIAL ALLOWANCE Light Standard Metal (35 Foot) 0.000

0.000

0.000.000

0.00EACH

2,436.00000

1380 *Light Standard Foundation 9.000

0.000

613-40010  
 

9,162.009.000

0.00

9.000

EACH

1,018.00000
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1385 *Luminaire High Pressure Sodium (250 Watt) 9.000

0.000

613-70250  
 

11,025.009.000

0.00

9.000

EACH

1,225.00000

1390 Sign Panel (Class I) 98.000

11.000

614-00011  
 

1,744.00109.000

176.00

109.000

SF  

16.00000

1395 *Sign Panel (Class II) 9.000

0.000

614-00012  
 

216.009.000

0.00

9.000

SF  

24.00000

1400 *Steel Sign Post (2x2 Inch Tubing) 312.000

0.000

614-00216  
 

3,744.00312.000

0.00

325.000

LF  

12.00000

1405 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

1.000

EACH

350.00000

1410 Bicycle Rack 28.000

0.000

622-00010  
 

16,492.0028.000

0.00

28.000

EACH

589.00000

1410 MATERIAL ALLOWANCE Materials 0.000

0.000

0.000.000

0.00EACH

167.71000

1415 Construction Surveying 0.050

0.000

625-00000  
 

3,250.000.050

0.00

0.050

L S 

65,000.00000

1420 *Mobilization 0.050

0.000

626-00000  
 

48,375.000.050

0.00

0.050

L S 

967,500.00000

1425 *Epoxy Pavement Marking 20.000

0.000

627-00005  
 

4,500.0020.000

0.00

20.000

GAL 

225.00000

1430 *Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

0.000

GAL 

45.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:01:28

CUMULATIVE
AMOUNT

CAT NO0210 CENTRAL STREET      17098 17098

1435 *Pavement Marking (Special) 627.000

0.000

627-00090  
 

31,350.00627.000

0.00

627.000

SF  

50.00000

1440 *Preformed Plastic Pavement Marking (Type I) 0.000

0.000

627-01001  
 

0.000.000

0.00

0.000

SF  

12.00000

1445 *Preformed Plastic Pavement Marking (Type II) 0.000

0.000

627-02001  
 

0.000.000

0.00

0.000

SF  

16.00000

1450 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

855.000

0.000

627-30410  
 

9,405.00855.000

0.00

1,162.000

SF  

11.00000

1455 *Flagging 1,579.000

0.000

630-00000  
 

30,001.001,579.000

0.00

1,579.000

HOUR

19.00000

1460 *Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

0.000

HOUR

70.00000

1465 *Traffic Control Inspection 19.000

0.000

630-00007  
 

190.0019.000

0.00

20.000

DAY 

10.00000

1470 *Traffic Control Management 46.000

0.000

630-00012  
 

2,300.0046.000

0.00

46.000

DAY 

50.00000

1475 *Barricade (Type 3 M-A) (Temporary) 1.000

0.000

630-80335  
 

100.001.000

0.00

1.000

EACH

100.00000

1480 *Construction Traffic Sign (Panel Size A) 28.000

0.000

630-80341  
 

2,800.0028.000

0.00

28.000

EACH

100.00000

1485 *Construction Traffic Sign (Panel Size B) 12.000

0.000

630-80342  
 

1,680.0012.000

0.00

12.000

EACH

140.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:01:28

CUMULATIVE
AMOUNT

CAT NO0210 CENTRAL STREET      17098 17098

1490 *Drum Channelizing Device 36.000

0.000

630-80360  
 

1,080.0036.000

0.00

60.000

EACH

30.00000

1495 *Traffic Cone 47.000

0.000

630-80380  
 

940.0047.000

0.00

47.000

EACH

20.00000

1500 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

150,000.000

F A 

1.00000

1505 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

1510 F/A Dewatering 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

1515 F/A Adjust Utilities 9,720.990

0.000

700-70060  
 

9,720.999,720.990

0.00

10,000.000

F A 

1.00000

1520 F/A Provide Temporary Lighting 0.000

0.000

700-70081  
 

0.000.000

0.00

0.000

F A 

1.00000

1525 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

0.000

F A 

1.00000

1530 F/A Erosion Control 2,087.250

0.000

700-70380  
 

2,087.252,087.250

0.00

2,087.250

F A 

1.00000

CAT 618,594.16776.00800,492.17CURRENT AMT0210 $ $ $

CAT NO0300 STR E-16-YA                     15790 15th St Bridge

1535 *Removal of Bridge 1.000

0.000

202-00400  
 

120,000.001.000

0.00

1.000

EACH

120,000.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:01:28

CUMULATIVE
AMOUNT

CAT NO0300 STR E-16-YA                     15790 15th St Bridge

1540 Structure Excavation 2,195.000

0.000

206-00000  
 

24,145.002,195.000

0.00

2,195.000

CY  

11.00000

1545 Structure Backfill (Class 1) 1,193.000

0.000

206-00100  
 

25,053.001,193.000

0.00

1,193.000

CY  

21.00000

1550 Structure Backfill (Class 2) 176.000

0.000

206-00200  
 

5,456.00176.000

0.00

176.000

CY  

31.00000

1555 Mechanical Reinforcement of Soil 1,181.000

0.000

206-00360  
 

23,620.001,181.000

0.00

1,181.000

CY  

20.00000

1560 Shoring (Area 1) 1.000

0.000

206-01781  
 

10,000.001.000

0.00

1.000

L S 

10,000.00000

1565 *Shoring (Area 2) 1.000

0.000

206-01782  
 

10,000.001.000

0.00

1.000

L S 

10,000.00000

1570 Shoring (Area 3) 1.000

0.000

206-01783  
 

16,000.001.000

0.00

1.000

L S 

16,000.00000

1575 *Shoring (Area 4) 1.000

0.000

206-01784  
 

11,000.001.000

0.00

1.000

L S 

11,000.00000

1580 Shoring (Area 5) 1.000

0.000

206-01785  
 

16,000.001.000

0.00

1.000

L S 

16,000.00000

1585 Shoring (Area 6) 1.000

0.000

206-01786  
 

16,000.001.000

0.00

1.000

L S 

16,000.00000

1590 *Shoring (Area 9) 1.000

0.000

206-01789  
 

12,500.001.000

0.00

1.000

L S 

12,500.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:01:28

CUMULATIVE
AMOUNT

CAT NO0300 STR E-16-YA                     15790 15th St Bridge

1595 Aggregate Base Course (Class 6) 12.000

0.000

304-06007  
 

288.0012.000

0.00

12.000

CY  

24.00000

1600 *Drilled Caisson (24 Inch) 224.000

0.000

503-00024  
 

25,088.00224.000

0.00

224.000

LF  

112.00000

1605 *Drilled Caisson (42 Inch) 86.000

0.000

503-00042  
 

12,040.0086.000

0.00

86.000

LF  

140.00000

1610 *Drilled Caisson (48 Inch) 627.000

0.000

503-00048  
 

114,741.00627.000

0.00

627.000

LF  

183.00000

1615 *Precast Panel Facing 1,947.000

0.000

504-04420  
 

36,993.001,947.000

0.00

1,947.000

SF  

19.00000

1620 Wire Mesh Facing 950.000

0.000

504-05000  
 

10,450.00950.000

0.00

950.000

SF  

11.00000

1625 Concrete Slope and Ditch Paving (Reinforced) 24.000

0.000

507-00100  
 

7,440.0024.000

0.00

24.000

CY  

310.00000

1630 *Structural Steel 489,961.000

0.000

509-00000  
 

783,937.60489,961.000

0.00

489,961.000

LB  

1.60000

1630 MATERIAL ALLOWANCE Structural Steel 0.000

0.000

0.000.000

0.00LB  

1.32000

1630 MATERIAL ALLOWANCE Phase 2 Girders 0.000

0.000

0.000.000

0.00LB  

1.32000

1630 MATERIAL ALLOWANCE Structural Steel 0.000

0.000

0.000.000

0.00LB  

1.32000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STR E-16-YA                     15790 15th St Bridge

1630 MATERIAL ALLOWANCE Phase 2 Girders 0.000

0.000

0.000.000

0.00LB  

1.32000

1635 Bearing Device (Type I) 16.000

0.000

512-00101  
 

35,808.0016.000

0.00

16.000

EACH

2,238.00000

1635 MATERIAL ALLOWANCE Bearing Device Type I 0.000

0.000

0.000.000

0.00EACH

1,486.00000

1640 Bearing Device (Type II) 8.000

0.000

512-00102  
 

18,880.008.000

0.00

8.000

EACH

2,360.00000

1640 MATERIAL ALLOWANCE Bearing Device Type II 0.000

0.000

0.000.000

0.00EACH

1,587.00000

1645 Pedestrian Railing (Steel) 525.000

0.000

514-00200  
 

118,650.00525.000

0.00

525.000

LF  

226.00000

1650 Bridge Expansion Device (0-4 Inch) 52.000

0.000

518-01004  
 

13,416.0052.000

0.00

52.000

LF  

258.00000

1655 *Thin Bonded Epoxy Overlay 1,216.000

0.000

519-03000  
 

42,560.001,216.000

0.00

1,216.000

SY  

35.00000

1660 Concrete Class B (Bridge) 156.000

0.000

601-01040  
 

28,548.00156.000

0.00

156.000

CY  

183.00000

1665 *Concrete Class D (Bridge) 246.000

0.000

601-03040  
 

122,262.00246.000

0.00

246.000

CY  

497.00000

1670 *Concrete Class E 108.000

0.000

601-04000  
 

36,828.00108.000

0.00

108.000

CY  

341.00000
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PCN: 15790A-BID   ESTIMATE RUN 04/21/2014

PROJECT: IM 0252-387                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:01:28

CUMULATIVE
AMOUNT

CAT NO0300 STR E-16-YA                     15790 15th St Bridge

1675 *Concrete Class H (Bridge) 477.000

0.000

601-05001  
 

258,057.00477.000

0.00

477.000

CY  

541.00000

1680 *Structural Concrete Coating 1,071.000

0.000

601-40300  
 

7,636.231,071.000

0.00

1,071.000

SY  

7.13000

1685 *Reinforcing Steel 32,908.000

0.000

602-00000  
 

23,035.6032,908.000

0.00

32,908.000

LB  

0.70000

1690 *Reinforcing Steel (Epoxy Coated) 173,895.000

0.000

602-00020  
 

147,810.75173,895.000

0.00

173,895.000

LB  

0.85000

1695 6 Inch Perforated Pipe Underdrain 87.000

0.000

605-00060  
 

1,044.0087.000

0.00

87.000

LF  

12.00000

1700 Guardrail Type 7 (Style CD) (Special) 87.000

0.000

606-00731  
 

5,469.6987.000

0.00

87.000

LF  

62.87000

1705 *Bridge Rail Type 10M (Special) 522.000

0.000

606-11032  
 

112,752.00522.000

0.00

522.000

LF  

216.00000

1710 *Detectable Warnings 40.000

0.000

608-00015  
 

520.0040.000

0.00

40.000

SF  

13.00000

1715 *3/4 Inch Electrical Conduit 16.000

0.000

613-00075  
 

112.0016.000

0.00

16.000

LF  

7.00000

1720 *1 Inch Electrical Conduit 410.000

0.000

613-00100  
 

861.00410.000

0.00

410.000

LF  

2.10000

1725 *2 Inch Electrical Conduit 158.000

0.000

613-00200  
 

687.30158.000

0.00

158.000

LF  

4.35000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:01:28

CUMULATIVE
AMOUNT

CAT NO0300 STR E-16-YA                     15790 15th St Bridge

1730 *3 Inch Electrical Conduit 1,350.000

0.000

613-00300  
 

4,725.001,350.000

0.00

1,350.000

LF  

3.50000

1735 *4 Inch Electrical Conduit (Install Only) 3,834.000

0.000

613-00402  
 

4,792.503,834.000

0.00

3,834.000

LF  

1.25000

1740 *6 Inch Electrical Conduit (Install Only) 1,129.000

0.000

613-00602  
 

1,693.501,129.000

0.00

1,129.000

LF  

1.50000

1745 *Shotcrete 84.000

0.000

641-10000  
 

6,300.0084.000

0.00

84.000

SY  

75.00000

1746 Added Item (Each)/ Bridge Placards 2.000

0.000

900-00007  
 

4,852.002.000

0.00

2.000

EACH

2,426.00000

1950 Rem Port Present Str CMO 10 - Speer Bridge Repairs 1.000

0.000

202-00495  
 

3,830.001.000

0.00

1.000

L S 

3,830.00000

1951 Conc (Patching) CMO 10 - Speer Bridge Repairs 1.000

0.000

601-06100  
 

3,830.001.000

0.00

1.000

CY  

3,830.00000

1952 Reinf Steel CMO 10 - Speer Bridge Repairs 255.000

0.000

602-00000  
 

3,060.00255.000

0.00

255.000

LB  

12.00000

1953 Reinf Steel Splice CMO 10 - Speer Bridge Repairs 15.000

0.000

602-00060  
 

750.0015.000

0.00

15.000

EACH

50.00000

CAT 2,289,522.170.002,289,522.17CURRENT AMT0300 $ $ $

CAT NO0310 WALLS                15790 

1750 Removal of Slope and Ditch Paving 65.000

0.000

202-00026  
 

715.0065.000

0.00

65.000

SY  

11.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:01:28

CUMULATIVE
AMOUNT

CAT NO0310 WALLS                15790 

1755 Structure Excavation 7,444.000

0.000

206-00000  
 

81,884.007,444.000

0.00

7,444.000

CY  

11.00000

1760 Structure Backfill (Class 1) 4,250.000

0.000

206-00100  
 

89,250.004,250.000

0.00

4,250.000

CY  

21.00000

1765 Mechanical Reinforcement of Soil 351.000

0.000

206-00360  
 

7,020.00351.000

0.00

351.000

CY  

20.00000

1770 Aggregate Base Course (Class 6) 270.000

0.000

304-06007  
 

6,480.00270.000

0.00

270.000

CY  

24.00000

1775 *Drilled Caisson (42 Inch) 709.000

0.000

503-00042  
 

99,260.00709.000

0.00

709.000

LF  

140.00000

1780 *Drilled Caisson (48 Inch) 1,440.000

0.000

503-00048  
 

263,520.001,440.000

0.00

1,440.000

LF  

183.00000

1785 *Drilled Caisson (54 Inch) 2,029.000

0.000

503-00054  
 

450,438.002,029.000

0.00

2,029.000

LF  

222.00000

1785 MATERIAL ALLOWANCE Reinforcing Steel 0.000

0.000

0.000.000

0.00LF  

57.73361

1790 *Precast Panel Facing 47,399.000

0.000

504-04420  
 

900,581.0047,399.000

0.00

47,399.000

SF  

19.00000

1790 MATERIAL ALLOWANCE Precast Panels - 1 0.000

0.000

0.000.000

0.00SF  

14.65000

1790 MATERIAL ALLOWANCE Precast Panels - 1 0.000

0.000

0.000.000

0.00SF  

14.65000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0310 WALLS                15790 

1790 MATERIAL ALLOWANCE Precast Panels 0.000

0.000

0.000.000

0.00SF  

14.65000

1790 MATERIAL ALLOWANCE Precast Panels 0.000

0.000

0.000.000

0.00SF  

14.65000

1790 MATERIAL ALLOWANCE Precast Panels 0.000

0.000

0.000.000

0.00SF  

14.65000

1795 Wire Mesh Facing 1,354.000

0.000

504-05000  
 

14,894.001,354.000

0.00

1,354.000

SF  

11.00000

1800 *Ground Nail (10 Foot) 17.000

0.000

504-06310  
 

3,264.0017.000

0.00

17.000

EACH

192.00000

1800 MATERIAL ALLOWANCE Ground Nail (10 Foot) 0.000

0.000

0.000.000

0.00EACH

75.15000

1805 *Ground Nail (15 Foot) 51.000

0.000

504-06315  
 

14,331.0051.000

0.00

51.000

EACH

281.00000

1810 *Ground Nail (20 Foot) 871.000

0.000

504-06320  
 

355,368.00871.000

0.00

871.000

EACH

408.00000

1810 MATERIAL ALLOWANCE Ground Nail (20 Foot) 0.000

0.000

0.000.000

0.00EACH

105.36000

1815 *Ground Nail (25 Foot) 68.000

0.000

504-06325  
 

30,736.0068.000

0.00

68.000

EACH

452.00000

1815 MATERIAL ALLOWANCE Ground Nail (25 Foot) 0.000

0.000

0.000.000

0.00EACH

147.93000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:01:28

CUMULATIVE
AMOUNT

CAT NO0310 WALLS                15790 

1820 *Ground Nail (30 Foot) 148.000

0.000

504-06330  
 

88,800.00148.000

0.00

148.000

EACH

600.00000

1825 Concrete Slope and Ditch Paving (Reinforced) 36.500

0.000

507-00100  
 

11,315.0036.500

0.00

36.500

CY  

310.00000

1830 Grouted Rubble Slope and Ditch Paving 0.000

0.000

507-00300  
 

0.000.000

0.00

0.000

CY  

516.00000

1835 *Concrete Class D (Wall) 1,029.000

0.000

601-03050  
 

392,049.001,029.000

0.00

1,029.000

CY  

381.00000

1840 *Structural Concrete Coating 7,697.000

0.000

601-40300  
 

54,879.617,697.000

0.00

7,697.000

SY  

7.13000

1845 *Reinforcing Steel 27,911.000

0.000

602-00000  
 

19,537.7027,911.000

0.00

27,911.000

LB  

0.70000

1850 *Reinforcing Steel (Epoxy Coated) 92,922.000

0.000

602-00020  
 

78,983.7092,922.000

0.00

92,922.000

LB  

0.85000

1855 12 Inch Plastic Pipe 76.000

0.000

603-50012  
 

8,360.0076.000

0.00

76.000

LF  

110.00000

1860 6 Inch Perforated Pipe Underdrain 2,535.000

0.000

605-00060  
 

30,420.002,535.000

0.00

2,535.000

LF  

12.00000

1865 Guardrail Type 7 (Style CA) (Special) 13.000

0.000

606-00716  
 

694.8513.000

0.00

38.000

LF  

53.45000

1870 Guardrail Type 7 (Style CD) (Special) 1,705.000

0.000

606-00731  
 

107,193.351,705.000

0.00

1,705.000

LF  

62.87000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:01:28

CUMULATIVE
AMOUNT

CAT NO0310 WALLS                15790 

1875 *Bridge Rail Type 7 (Special) 1,756.000

0.000

606-10705  
 

101,848.001,756.000

0.00

1,756.000

LF  

58.00000

1880 *Fence Chain Link (Special) (42 Inch) 1,968.000

0.000

607-53143  
 

41,328.001,968.000

0.00

1,968.000

LF  

21.00000

1880 MATERIAL ALLOWANCE Fence Chain Link (42 Inch)(Special) 0.000

0.000

0.000.000

0.00LF  

14.25000

1885 *Fence Chain Link (Special) (72 Inch) 396.000

0.000

607-53173  
 

12,276.00396.000

0.00

396.000

LF  

31.00000

1890 *Gutter Type 2 (2 Foot) 1,051.000

0.000

609-24002  
 

16,816.001,051.000

0.00

1,185.000

LF  

16.00000

1895 *Shotcrete 3,975.000

0.000

641-10000  
 

298,125.003,975.000

0.00

3,975.000

SY  

75.00000

1896 Added Item (Each)/ Minor Contract Revisions, August, 
2012

29.000

0.000

900-00007  
 

2,557.8029.000

0.00

29.000

EACH

88.20000

1897 Added Item (Foot)/ Minor Contract Revisions, August, 
2012

1,968.000

0.000

900-00012  
 

10,824.001,968.000

0.00

1,968.000

LF  

5.50000

1898 Added Item (Foot)/ Minor Contract Revisions, August, 
2012

396.000

0.000

900-00012  
 

3,484.80396.000

0.00

396.000

LF  

8.80000

1925 Added Item (Lump Sum)/ CMO 03 - VECP - Deletion of 
Precast Fascia Wall Coping

-1.000

0.000

900-00014  
 

-32,747.00-1.000

0.00

-1.000

L S 

32,747.00000
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PCN: 15790A-BID   ESTIMATE RUN 04/21/2014

PROJECT: IM 0252-387                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:01:28

CUMULATIVE
AMOUNT

CAT NO0310 WALLS                15790 

1990 Added Item (Lump Sum)/ 1.000

0.000

900-00014  
 

12,038.981.000

0.00

1.000

L S 

12,038.98000

CAT 3,576,525.790.003,580,006.04CURRENT AMT0310 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1900 Field Office (Special) 1.000

0.000

620-00005  
 

100,000.001.000

0.00

1.000

EACH

100,000.00000

1905 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

40,000.001.000

0.00

1.000

EACH

40,000.00000

1910 Sanitary Facility 2.000

0.000

620-00020  
 

5,200.002.000

0.00

2.000

EACH

2,600.00000

CAT 145,200.000.00145,200.00CURRENT AMT0400 $ $ $

$12,543,303.977,920.30$13,810,548.14$CURRENT AMTPROJECT TOTAL


